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USIB-D-39.7/16
23 May 1966

UNITED STATES INTELLIGENCE BOARD

-

MEMORANDUM FOR THE UNITED STATES INTELLIGENCE BOARD

SUBJECT : Quarterly Report on Progress re USIB-Approved
Recommendations in USIB-D-39,7/5 (Period:
1"January - 31 March 1966)

REFERENCES : a. USIB-D-39.7/6, 6 May 1964
b. USIB-D-39.7/5, 16 March 1964

1.  The attached seventh quarterly report on the subject from the
Chairman, Committee on Documentation responds to a Board directive
in reference a. The paper reports on progress being made on the
recommendations in reference b., as approved and amended by USIB
in reference a.

2. Unless specifically requested by a Board member prior to
close of business on 31 May 1966, the report will not be scheduled
for discussion at a USIB meeting, and will be recorded as having been
noted by the Board on that date.
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CODIB-D-112/7.1
19 May 1966

UNTITED STATES INTELLTIGENCE BOARD

COMMITTEE ON DOCUMENTATION

MEMORANDUM FOR: Chairman, United States Intelligence Board

SUBJECT: Quarterly Report on Progress re USIB-Approved
Recommendations in USIB-D-39.7/5 (Period:
1 January - 31 March 1966)

REFERENCES : (a) USIB-D-39.7/5, 16 March 196U
(b) USTB-D-39.7,/6, 6 May 196k
(¢) USIB-D-39.7/15, 2 February 19066

Attached is a summary of activities and accomplishments of CODIB
Task Teams established pursuant to recommendations in Reference (a) as
approved and amended by USIB in attachment to Reference (). This is 95X1A
the seventh quarterly report. The previous report was Reference (c).
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CODIB-D-112/7.1
19 May 1966

UNITED STATES INTELLIGENCE BOARD

COMMITTEE ON DOCUMENTATION

Summaries of Activities and Accomplishments of
CODIB Task Teams 1 January-31 March 1966

I. CONTENT CONTROL

This Task Team has held forty meetings, three during this
gquarter. Members have reported a total of 2170% hours devoted to this
effort. An interim report containing the content control scheme
developed by the Task Team was distributed to CODIB on 1 March '1966.
The agencies represented on the team (NSA, CIA, State, and DIA) are
now engaged in testing the scheme under the guidance of the team
member. These tests are designed to determine the amount and type of
training required to use the scheme, its application to intelligence
products, its effectiveness as an aid to dissemination, and its
usefulness as a tool for expressing user requirements.

IT, ITEM TIDENTIFICATION

USIB approval of USIB-D-39.7/14 assigned to CIA the respon-
sibility as executive agent for implementing and operating an Item
Register System. This completes USIB action on the Task Team II report,
and further progress is now the responsibility of the executive agent.
Although CODIB will continue to monitor the development of an effective
Item Register System, these quarterly summaries will discontinue
further reporting on this item.

ITT. FOREIGN PUBLICATIONS

This Task Team has held no formal meeting during this quarter,
but some members met several times for the purpose of completing the
Team report which is now in final reproduction and will be distributed
before the end ot April. Manhour investment reported by Team members to
date total 1136%* hours.

*Does not include time spent by members of the CODIB Support Staff.
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IV, INSTALLATIONS

On 4 February 1966 USIB completed action on the work of this
Task Team by approving the CODIB recommendations on the Task Team Report
(USIB-D-39.7/13), assigning to DIA the executive agent responsibilities
for installations control on a trial basis. CODIB will continue to
monitor the plans and efforts of the various agencies in implementing
the recommendations, but further reporting in these qguarterly summaries
will be discontinued.

V. BIOGRAPHICS

The Task Team report, which was being typed at the end of the
previous quarter, was distributed to CODIB on 9 February and is now
being reviewed by the various agencies. It will be discussed by CODIB
at its next meeting scheduled for 19 May. Members have reported a total
of 4033* hours devoted to this project to date. One team meeting was
held during this quarter.

VI. RESEARCH AND DEVELOPMENT

During this quarter members of the Task Team met jointly with
CODIB at which time they were briefed by NPIC on its R&D programs, by
the Board of National Estimates on feed-back from users, and by CIA/0SI
on analyst use of information from various sources. Subsequent to those
briefings, the Chairman of the Task Team met with the CIA member of
CODIB and others in order to obtain their views regarding certain state-
ments in the Task Team Report. A revised report is now in preparation
for resubmission to CODIB. Team members report 1846%* manhours expended
on this project to date.

VII. ANALYST COMMUNICATIONS

This Task Team has held seven meetings, one during this quarter,
and has expended 368% manhours. The Team is now drafting its report to
CODIB.

VIII. ©PHOTO CHIP
A revised draft of the Team report was distributed to all team
members the first part of February. Changes desired by them have been

received and incorporated into a new draft. It is now planned that the
Team will have a final meeting to review this new draft after which the
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report will be finalized and forwarded to CODIB in early May. [This
meeting was held on 14 April.] The Team members report a total of 6100%

hours expended on this project to date.

IX. ADP SYSTEMS LIBRARY

The Task Team Report, completion of which was discussed in the
summary for the previous quarter, was distributed to CODIB members on
23 February and is now being reviewed by each agency. It will be
discussed by CODIB at an early meeting.
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